
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Tuesday, December 6, 2005 at 6:45 P.M. at the Burrillville High

School Media Center, 425 East Avenue, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, Chris Blakely, Michael A.

Caron, David C. Ketcham, G. Wayne Miller, James H. Moran, and

Robert J. Martel

MEMBERS ABSENT:  none

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Sandra Mundy, Jay Litman, Steve Cadorette

The meeting was called to order at 6:52 P.M. by Vic Antoniello,

Committee Chair 

I.	INTRODUCTION 

            Introduction and welcome of new committee member

Christopher Blakely.



II.	REVIEW OF THE MINUTES

A motion was made by James Moran and seconded by Wayne Miller

to 

table approval of  the minutes from the meeting on 11-9-2005 until the

next meeting.  With no further discussion, the vote in favor was

unanimous.

III.	PUBLIC COMMENT

None

IV.	CONSIDER AND ACT UPON CORRESPONDENCE

A.  	Invoice #5701 for $43,304.11 dated 11/15/05 from Newport

Collaborative   

      Architects, Inc. 

A motion was made by James Moran and seconded by Wayne Miller

to approve the invoice pending an explanation of print charges from

Jay Litman.  With no further discussion, the vote in favor was

unanimous.



B.	Invoice #2510066 for $1,040.81 dated 10/14/05 from Lincoln   

      Environmental.

Steve Cadorette provided an explanation for the invoice detail and the

process required for the remedial action plan to develop the Stillwater

site.

A motion was made by James Moran and seconded by Bob Martel to

approve payment for the invoice.  With no further discussion, the vote

in favor was unanimous.

C.  Invoice #171 for $4,424.00 dated 10/27/05 from Edwards and

Kelcey.

A motion was made by James Moran and seconded by David

Ketcham to approve payment for the invoice.  With no further

discussion, the vote in favor was unanimous.

D.	Architects meeting notes and documents submitted by Jay Litman

per the 

             following:  

•	November 30, 2005 Library Building Committee Meeting Notes to

discuss needs for the building with the property owner and discuss

security scope of project.  



•	Engineers Estimate for Site Development Costs

 

            David Ketcham motioned to receive Architect’s meeting notes

into record,    

motion was seconded by Robert Martel and vote was unanimous.

OLD BUSINESS

IV.  PROJECT UPDATE/GENERAL DISCUSSION

	

Jay Litman opened the discussion with a review of the 11/30/05

meeting notes and elaborated on updated issues.  Of special interest

was the concern regarding the stairs leading from the parking lot to

the Millhouse Restaurant.  The RI Governor’s Commission on the

handicapped will not approve installation of the stairwell unless a

ramp for handicap access is also installed.  While the stairwell would

be convenient as well as aesthetic to break the view of the high wall,

the ramp installation would be costly and pose several problems. 

The ramp would be steep due to the grade of the slope, create an

invitation to skate boarders and pose potential liability/maintenance

concerns.  Vic Antoniello recommended that the stairway be

eliminated.   James Moran motioned to eliminate the stairway from

the plans, the motion was seconded by Robert Martel.  Further

discussion addressed the need to notify the Planning Board that the

stairwell will be eliminated.  Bernadette Schuster will contact Tom

Kravitz to include the item on the Planning Board Agenda.   



Jay Litman updated the status of the OLIS application. e surveying

and environmental site costs incurred to date because these costs

are reimbursable by OLIS.   Jay Litman presented the Engineers

Estimated Site Development Costs worksheet tabulating the cost at

$2.2 million.

	

V.  OLIS AND CHAMPLIN GRANT UPDATE

Sandra Mundy reported that the $250,000 check for the 1st

installment from Champlin has been received and deposited.

VI.  DISCUSS TOWN COUNCIL’S FUNDING FOR LIBRARY

Discussion of Town Council’s approval for additional funding up to

$7.5 million as requested for the Project.

VII.  CAPITAL CAMPAIGN/LIBRARY FUNDRAISING COMMITTEE

UPDATE

	None, Sandra Mundy indicated that the group will be resuming

activities soon.

NEW BUSINESS



VIII.	PROPOSAL LETTER TO COUNCIL REQUESTING APPROVAL OF

ANNUAL OPERATING BUDGET FOR LIBRARY

	David Ketcham drafted a letter for presentation to Town Council and

Bernadette   

Schuster will request inclusion on the agenda for the 12/14/05. 

Sandra Mundy will attend to present and request approval of the

budget.

IX.  DISCUSSION OF OPERATING BUDGET FOR THE NEW LIBRARY

Sandra Mundy presented the revised Library Operating Budget with

estimated expenses of $600,000 for the first year of operation.  The

budget includes addition of a full-time custodian and 8 part-time

staffers with anticipated increases after the first two years of

operation.  Additional funds were allocated for supplies, utilities and

materials.  The Budget must receive approval from Town Council

prior to submission for OLIS, the item will be requested for the

12/14/05 Town Council Meeting Agenda.  

A motion was made by Wayne Miller and seconded by Jim Moran to

adopt the proposed Library Operating Budget.  With no further

discussion the vote in favor was unanimous.



X.  REQUIREMENTS AND CONSIDERATION FOR CLERK OF THE

WORKS FOR PROJECT

Vic Antoniello opened the discussion regarding the hiring process for

a Clerk of the Works.   The Clerk of the Works will oversee the project

and act as an owner’s representative in working with the contractors. 

The recommendation is that the Clerk will review the scope of work,

coordinate testing,  and assist Lincoln Environmental with DEM

requirements and oversee site work.  Jay Litman advised that the

Clerk should be on board prior to the bidding process and

arrangements should be made to accommodate the Clerk with an

on-site work location.  The hiring process for the Clerk will require

allocation of funding in the budget, preparation of a job description,

advertising and selection criteria, all to be reviewed at the next

meeting. 

XI.    ADJOURNMENT

A motion was made by Chris Blakely and seconded by David

Ketcham to adjourn the meeting at 8:34 P.M.  With no further

discussion the vote in favor was unanimous.



Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

Recorded by_____________________________________

						Bernadette M. Schuster, Clerk to the Committee	

					

				Approved by_____________________________________

							Library Building Committee Member	

				Date Approved ___________________________________


